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Copies to
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Progress Report for
Period Ending 7/26/91

Steve Sheridan

George We]Is

Dan Peters

/ met with American Construction to finalize our contract for the.Cement Wharf
revision. They had not seen the latest revision from SMG involving five diag-
onal braces and will need to modify their quote accordingly (<1* on $120K).
They indicated that they could start immediately which I will consider but am
not prepared to agree to right now.

Signed purchase requisitions for a new phone system C$24/;) and a reception
center for the new office ($7K). I requested a COP estimate for hot and cold
water plus a drain to the office and warehouse lunchrooms and authorized a
COP to modify the lighting in the analytical lab room.

Other site work included roof work over the Loesche, significant progress on
the stacker reclaim, siding on the Kiln F.eed Building and floor slab and bulk-
head in the truck dump. All the raw bins have been installed, T.T.Itl is being
erected, Loesche Mill cyclones installed, completion of the powncomer and all
the large fans. The final weld is being completed on the kiln before the tun-
nel is installed next week. Progress is continuing on bag house module as-
sembly, G-cooler, Clay Storage wall forming, alignment of blowers and Office
Building sewer, lines. The office is being finished out with some linoleum go-
ing down and electrical wires being pulled. Pipe fitters are connecting the
Loesche Mill lube and hydraulic lines. The major Blending Silo floor pours
were accomplished.

Stoneway requested any information we had on the sewer locations along East
Marginal. They are preparing to hook up their storm and sanitary sewers.

Jack McCausland and John Woodfifl visited along with
bankers.

/ approved Baugh's July invoice. / asked for and received three additional
parking spots from Baugh.

Washington Natural Gas confirmed their hookup on August 1

We submitted for publication our public ; notice for the two wells.
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two of Seafirst's



July 26, 1991
K. ROUE

PROGRESS REPORT
SEATTLE PROJECT

Brick and castable started to go into the cooler tubes. /
the fit of the steel liner plates and have asked Fuller for
the excessively wide gaps between the plates (?" to 7/8").
requesting compliance with the IRI recommendations.

Next week the new office sewer system
troublesome lift station on Stone way's
next 60 day hiring goals. Dan and i
tries' sacking operations, provided Ken
George will drop by on Thursday.

will be put on line eliminating the
property. > We will meet to discuss the
may visit Tilbury's and Target Indus-

Gould can arrange the Target visit.
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an explanation for
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